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PROJECT DASHBOARD/PROJECT HEALTH SNAPSHOT 

 SAFETY 457 consecutive workdays without a reportable incident achieved to date. Commodore 
adhered to their approved project Health & Safety. Commodore’s 3rd Party Safety 
inspector made site visits.  

 

     

 SCHEDULE December progress was in line with schedule as 
presented at the end of November. 

Contract Date: Current Status: 

 

  • Phase 1 (Abate/Demo Old Town) 11/30/20 Complete 

  • Phase 2 (New Public Safety Building) 10/05/22 10/31/22 

  • Phase 3 (Demo existing Fire station) 5/31/23 Pending Phase 2 
     

 BUDGET The Project is on Budget.   

  • Total Project Budget: $54,898,211 100% 

  • Commitments to date (BSR Col I): $51,515,433 94% 

  • Expenditures to date (BSR Col L): $25,047,969 46% 
     

 QUALITY Overall, quality remains high. See QA/QC summary. 
     

 FFE/TECH/SECURITY POs issued for Radios; Dispatch and IT. Only FF&E procurement remains. Overall, 
Owner Provided Items budget tracking approximately $350k over budget.   

     

 ISSUES Schedule for Utility Pole/Overhead Wire relocations: Eversource crews were able to 
install four (4) out of the five (5) new utility poles the last week of December. New pole 
147/57 installation pending. Vertex to follow-up. 
 

 

Project Health Status Indicator:  No Issues  Risk/Concerns  Issues 
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PROJECT SCHEDULE UPDATE: 

Narrative Update:   
Overall, the project progress is currently tracking slightly behind schedule according to the prior update at the end of 
November. Work on the project remained steady through December. Manpower averaged 50 workers/day.  
 
Per Commodore’s December update, the exterior envelope work (e.g. Framing, Gypsum sheathing and air infiltration 
barrier (AIB)) is nearing completion.  Sheathing and AIB work around the protruding “C” channels was completed in 
December, however, additional work is needed in several locations at the top of the exterior walls at the transition of 
the roof parapet AIB to the exterior wall.  This work is progressing via CCD #006.  This work is expected to be 
completed in mid-January.  
 
Commodore re-sequenced and began installation of the permanent roofing and exterior masonry where they could 
be started in coordination with CCD 06 work.  Masonry began on the West elevation.  The permanent roof installation 
started on the low police roof and is targeted for completion by early February (weather permitting).   
 
Commodore substantially completed the installation of temporary protection at all window locations in December. 
Interior framing and mechanical/plumbing rough-ins continued through December and are slightly ahead of schedule. 
 
The project team will review window and other temporary protections with the Building Department in mid-January 
to finalize the plans for moving forward with rough wiring and insulation once the permanent roof is completed.  If 
permanent windows are required prior to installation of rough wiring and lined ductwork, then this will result in 
additional impacts the project’s date of substantial completion for Phase 2, which is currently targeted for 10/31/22. 
 
Eversource installed four of five new utility poles in late December. The fifth is expected to be installed in early 
January.  Transfer of cabling will follow.  The project team will continue to push the utilities to complete this work by 
April so crews can start to pull new permanent services to the building in May. 
 
Commodore’s December update Milestones and status are listed below. 
Please refer to Commodore Builder’s December Monthly Report for more detail regarding the construction efforts. 
 

 

 

 

 

 

 

 

 

 

 



 

MONTHLY PROJECT REPORT 
DEDHAM PUBLIC SAFETY BUILDING PROJECT 

DECEMBER 2021 

 

 

VERTEX Monthly Report - Dedham PSB - 2021-12 

HIGH LEVEL SCHEDULE MILESTONE UPDATE 

Category Activity Revised Baseline 
Schedule 

Current Status 

    

Construction Begin Exterior framing and sheathing December 2021 On Schedule 

    

Construction Complete Concrete Slabs November 2021 Complete 

    

Construction Substantially Weathertight January 11, 2021 January 18, 2022 

    

Construction Roofing Start January 2022 December 2021 

    

Construction Set Roof Top Units March 2022 March 2022 

    

Construction Roofing Complete March 2022 February 2022 

    

Construction Curtainwall/Windows Installed April 2022 April 2022 

    

Construction All Rough inspections complete March 2022 May 2022 

    

Construction MEP and Permanent Power May 2022 May 2022 

    

Construction Finishes Complete August 2022 September 2022 

    

Construction Complete Testing and Commissioning September 2022 September 2022 

    

Fit-out Owner Furniture & Equipment Install September 2022 October 2022 

    

Construction Substantial Completion of Phase 2 - Move in October 5, 2022 October 31, 2022 

    

Status to Baseline Schedule: Ahead On-schedule Behind Late 
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PROJECT PROGRESS THIS MONTH: 

• Backfilling @ the South & West foundation @ ATS Duct Banks nearing completion.  

• Mason & Cold-Formed Metal Framer continuing installation/sheathing of interior & exterior walls. Mason 
Erecting Staging @ North & West Façades. 

• The Denseglass & AVB installation continuing. 

• Rough-in MEP work; HVAC duct installation; Fire Protection piping & plumbing rough-in piping ongoing. 

• Miscellaneous Metals installing CMU seismic clips throughout, installing angles & kicker plates @ CMU clips 
Second Floor, continuing installation of Garage column protection covers. 

• Temporary Window Enclosures/Temporary Heating ongoing. 

• Generator footing & foundation walls installed/backfill; slab-on-grade remains. 

• Eversource Pole Replacement crew on site week of 12/27/21, refer to Issues Section. 

• Commodore continued buy-out. Revised Overhead Door, Food Service Equipment, Lockers & Specialties 
Letter of Recommendations forwarded to Town Manager for approval. Landscaping/Fencing Pending. 

• Product submittals continued including: 

• Coordination efforts continued with Radio; Station Alerting; Dispatch console; E911 and Security vendors.   

• Coordination efforts continued with Eversource and Verizon regarding final utility pole layout. 

• Town/Project Team continued providing weekly updates to the project abutters/neighbors.  
 

NEXT MONTH LOOK AHEAD: 

Please reference Attached 3-week Look Head Schedule dated 1-3-22 for planned construction activities. 
 

• Stormwater Infiltration System excavation/installation underway. 

• Spray Fireproofing in Basement to be complete/inspected/signed-off. 

• Mason & Cold-Formed Metal Framer continuing installation/sheathing of the interior/exterior walls. 4" CMU 
installation in Garage underway. 

• AVB installation to continue. 

• Continue rough MEP work; First Floor HVAC duct installation; piping; and plumbing rough piping. 

• Electric rough-in @ CMU walls & overhead piping in Garage continuing. 

• Continuing interior framing. 

• Stair #1 installation to commence. 

• Roofing subcontractor installing roof framing & parapet walls. 

• Commodore to complete buying out of trades. Landscaping, Fencing and Exterior Improvements. 

• Continue Product Submittals. 

• Continue coordination and buy-out for all Owner provided items (FF&E, Technology, Communications, 
Security, etc.). 

• Continue utility pole relocation and OHW transfer by Eversource, Verizon, and other service providers. 

• Town/Project Team to continue providing weekly updates to the project abutters/neighbors. 
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 BUDGET UPDATE: 

Narrative Update:    
The project is on budget through the end of December.   
 
New commitments this month: 

• Owner Change Order (OCO) #19 in the amount of $72,916.68 was issued to Commodore base contract. 

• Owner Change Order (OCO) #20 was issued transferring $55,618.99 from GMP Contingency. 

• POs were issued for Owner provided Radio (including tower); IT; and Dispatch systems. 
 

Project Cash Flow:  Overall, Cashflow is tracking at 91% vs. projected through December 2021. Construction cost cash 
flow is on target and contingency/soft cost spending to date is less than originally projected. 
 
Please see updated metrics below. For more detailed budget information, please refer to the Vendor Invoice 
Package (VIP) w/ Project Budget Status Report (BSR) and associated reports/logs, dated 12/31/21. 

 

Total Project Budget:   $54,898,211  

Total Project Commitments to date (BSR Col I): $51,515,433 94% 

Total Project Expenditures Recommended for Approval this month: $1,784,464 3% 

Total Project Expenditures to date including this month (BSR Col L): $25,047,969 46% 

PROJECTED Total Project Expenditures as of 12/31/21 (BSR Col S):* $52,845,028 96% 

*Includes projected values for contingency usage. 
 

  

Architect’s Contract Value to Date: $4,905,228  

Architect’s Contract Amendments to Date: 44  

Architect’s Contract Amendments Approved this month: $0  

Architect’s Expenditures this Month: $48,915  

Architect’s Expenditures to Date: $3,992,698 80% 

   

OPM’s Contract Value to Date: * $1,514,939  

OPM’s Contract Amendments to Date: 2  

OPM’s Contract Amendments Approved this month: $0  

OPM’s Expenditures this Month: $43,843  

OPM’s Expenditures to Date: $765,580 50% 

*does not include prior OPM costs. See Project Budget Status Report. 
 

  

Owner’s Project Contingency (construction contingency is below): $715,000  

Owner’s Project Contingency expended this month and burn rate %: $0 0% 

Owner’s Project Contingency expended to date and burn rate %: $96,282 13% 

Owner’s Project Contingency pending expenditures and burn rate %: $392,000 55% 

   

Owner’s COVID Contingency: $200,000  

Owner’s Project Contingency expended this month and burn rate %: $0 0% 

Owner’s COVID Contingency expended to date and burn rate %: $0 0% 

Owner’s Project Contingency pending expenditures and burn rate %: $0 0% 
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Project Cash Flow Status:  

Projected Expenditures (Month) $2,282,158  

Actual Expenditures (Month) $1,784,464 78% 

Projected Expenditures (To Date) $ 27,551,712   

Actual Expenditures (To Date) $ 25,047,968  91% 

 

Construction Contract (GMP): $ Amount % of Contract 

Construction Contract Value (Awarded): $41,475,447  

Approved Change Orders to Date (Quantity and Value):  Quantity: 19 $274,859 0.5% 

Construction Contract Value: To Date (thru OCO #19) $41,750,305  

Construction Billings: This month $1,617,463  

Construction Billings: To date $18,735,353 45% 

   

GMP HOLDS and ALLOWANCES: Per Logs dated 12-31-21   

Holds Total Value (all trades):  $1,338,340  

Holds expended to date and burn rate %: $522,036 39% 

Holds current balance: $816,304  

Holds projected expenditures remaining and burn rate %: $607,118 45% 

   

Allowances Total Value (all trades): Includes weather and utilities $1,130,550  

Allowances expended to date and burn rate %: $433,069 38% 

Allowances current balance: $697,481  

Allowances projected expenditures remaining and burn rate %: $545,781 48% 

  

GMP Contingency: Per GMP Contingency Logs date 12-31-21   

GMP Contingency:  $781,957  

GMP Contingency expended to date and burn rate/change %: $14,260 1.8% 

GMP Contingency current balance: $767,697*  

GMP Contingency projected expenditures:** $248,774 31% 

*This is a 22% increase from Contingency carried in approved GMP. Increase from buy-out savings.** of current balance. 

 

Construction Changes to the Work: Per PCO Log dated 12-31-21   

Construction Contingency:  $1,800,000  

Construction Contingency expended to date and burn rate %: $274, 859 15% 

Construction Contingency expended to date as a % of original contract:  0.5% 

Construction Contingency Balance: $1,525,143  

Construction Contingency pending change orders (estimated & pending) $419,676 23% 

   

Change Order(s) approved this month: #19  

Change 
Request # 

Description  Change Request 
Cost 

 

044r1 PR-54 Additional Fireproofing $33,636.18  

055r1 PR-68 Sallyport roof drains $22,491.06  
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063 CCD 004 – Union Place Sewer Connection $11,591.02  

066 Existing Fire Station Waste Oil Tank removal $5,198.68  

048 PR-57 Plymovent in East App Bay $20,303.25  

 Change Order Total: $72,916.68  

For more detailed information, please refer to Pending Change Order Log dated 12/31/21 

 
 

QUALITY ASSURANCE/CONTROL (QA/QC) SUMMARY 

• Quality of work remains high. 

• VERTEX Construction Site Manager on-site daily. Reports issued accordingly. 

• Third Party Testing Agency, Fenagh Engineering on-site performing Soils, Rebar/Concrete and Masonry 
inspections. No major issues observed. All minor issues corrected while inspectors were on-site and closed; 
Reports issued weekly. 

• Town of Dedham Building Inspector on-site to review Backfill Operations, Masonry inspections. 

• D&W onsite weekly. Architect’s Field Reports issued accordingly. 

• Structural Engineer on-site. Field Reports issued. No issues reported. 

• Mechanical, Electrical, Plumbing & Fire Protection Engineer on-site. Field Reports issued accordingly. 

• SWPPP Reports submitted to Town of Dedham Conservation Commission weekly. 

• Exterior Masonry Pre-Construction Conference was held and minutes issued. 

• Non-Conforming Work log is attached. 
  

Testing and Inspection Schedule Summary  

Test/Inspection Schedule Status 

Soil Nailing Inspections Feb-Mar Complete 

Aggregate pier inspections Mar Complete 

Soils Compaction at footings April-July Complete 

Rebar/Concrete Inspections (foundation/walls) May-July Complete 

Steel inspections Aug-Sept Complete 

Waterproofing inspections (foundations) Aug-Sept Complete 

Rebar/mesh/concrete inspections (slabs) Sept-Oct Complete 

Façade Mock-up inspections Nov Ongoing 

Spray Fireproofing Testing Dec/Jan Pending in January 

AVB inspections Oct-Dec Ongoing 

Roofing inspections Jan ‘22 Ongoing 

Please refer to Commodore Builder’s December Monthly Report for more detail regarding the construction efforts. 
 

 

FFE/TECH/SECURITY/COMMUNICATIONS SUMMARY 

Coordination efforts continued with Radio Communication; Fire Alarm/Station Alerting; Dispatch console; e911 and 
Security vendors.  POs were issued for Radio equipment (including the new tower), Dispatch consoles and IT 
infrastructure equipment.   As of 12/31/21 Vertex is projecting an overall Owner Item Budget overrun of 
approximately $342,000.  This is reflected in the Budget Status Report FF&E line items. An on-site coordination 
meeting was held with CyberComm; LW Bills, and e911 on 12/20/21. 
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FF&E Budget $560,000  

FF&E Commitments to Date $0 0% 

FF&E Expenditures to Date $0 0% 

Technology/Phones/Security/Communications Budget $1,848,515  

Technology Commitments to Date $1,927,782 104% 

Technology Expenditures to Date $179,789 9% 

 

 

ISSUES SUMMARY 

• New Overhead Utility design: 3/31/21 Eversource & Verizon indicated at a site meeting on 3/29 that the 
proposed new spans for utility cables (approx. 180’) were too long despite being consistent with Eversource 
Work Order sketches issued during design. Revised span of 135’ being analyzed. Span of 135’ will avoid impact 
to apron layout. 4/30/21 Revised 140’ appears to be acceptable. Revised Work Order is pending from 
Eversource. Coordination meetings with utility providers will happen in May. 5/31/21 Eversource provided 
draft updated WO sketches. Team reviewing with GGD to coordinate update to construction documents. 
Follow-up coordination with the other utility providers to occur in June. Update WO costs are still pending 
from Eversource. 6/30/21 Project team met with utility providers on 6/30/21 to confirm pole quantity and 
locations. Eversource to now include a new pole 157/47. Updated WO sketches and costs pending.   7/31/21 
WO sketches completed. Eversource’s rights group is reviewing. Update cost information from Eversource is 
pending. 8/31/21 Cost associated with new work order pending. Vertex advised Eversource that pole 
relocation needs to begin in September so not to delay the project. 9/30/21 Eversource construction crew 
revisited the site in September to coordinate with site work. CB advised week of 11/15/21 is target. 10/31/21 

Eversource New Overhead Utility Pole replacement target to start the week of 11/15/21. 11/30/21 Eversource 

Engineering & Site Division on-site 12/1/21 to discuss logistics surrounding the installation of the new utility poles. 
Eversource now tentatively rescheduled for week of 12/8/21. 12/31/21 Eversource crews were able to install Four (4) 
out of the Five (5) new Utility Poles last week of December. VTX contacted Eversource for update on when new pole 
147/57 is scheduled to be installed. 
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Backfilling @ ATS Duct Banks 
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Mason Erecting Staging @ North Facade 
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Continuing Installation MEP Utilities in Garage 
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Installation of VR AIB @ Police South Facade 
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Generator Footing & Foundation Walls 
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Garage Column Cover Enclosures 
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South & West Elevation Exterior Sheathing 



 

MONTHLY PROJECT REPORT 
DEDHAM PUBLIC SAFETY BUILDING PROJECT 

DECEMBER 2021 

 

 

VERTEX Monthly Report - Dedham PSB - 2021-12 

 
Temporary Window Installation/AVB Underway 
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                                                                         Interior Cold Formed Metal Framing 
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                                                                                    Interior CMU/Mezzanine 
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                                                                   Eversource Installation of New Utility Poles 
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                                                                                        Aerial View 12-15-2021 


